TETSWORTH NEIGHBOURHOOD PLAN SG ACTION CHART (As at 25 September 2017)

Serial	Action	Responsible	Progress
1-116	Actions raised during 1st to 21st SG meetings		All COMPLETE
117	Provide planning applications list to JG in Chinnor NP format	GS	Delivered 5 Sept COMPLETE
118	Provide improved Policies-Objectives table to JG	HD	Actioned by JG in V3 of document, COMPLETE
119	Incorporate discussed amendments into V3 of NP document and distribute ahead of 20 Sept SODC meeting	JG	Distributed on 13 Sept, COMPLETE
120	Confirm SODC meeting arrangements for 20 Sept with Ricardo Rios	JG	Confirmed on 5 Sept, COMPLETE
121	Make transport arrangements for SODC meeting on 20 Sept	JG	Arranged, COMPLETE
122	Arrange follow-up draft NP document review meeting with SODC	JG	
123	Investigate supporting document guidance and examples	JG	
124	Draft Character Assessment framework	JG	
125	Seek SODC advice on allocated site in NP policies	JG	
126	Seek SODC advice on duration of their project stages	JG	
127	Refresh understanding of Locality funding process	GMB	