

TETSWORTH NEIGHBOURHOOD PLAN SG ACTION CHART (As at 16 October 2017)

Serial	Action	Responsible	Progress
1-116	Actions raised during 1 st to 21 st SG meetings		All COMPLETE
117	Provide planning applications list to JG in Chinnor NP format	GS	Delivered 5 Sept COMPLETE
118	Provide improved Policies-Objectives table to JG	HD	Actioned by JG in V3 of document, COMPLETE
119	Incorporate discussed amendments into V3 of NP document and distribute ahead of 20 Sept SODC meeting	JG	Distributed on 13 Sept, COMPLETE
120	Confirm SODC meeting arrangements for 20 Sept with Ricardo Rios	JG	Confirmed on 5 Sept, COMPLETE
121	Make transport arrangements for SODC meeting on 20 Sept	JG	Arranged, COMPLETE
122	Arrange follow-up draft NP document review meeting with SODC	JG	Meeting took place 6 Oct, COMPLETE
123	Investigate supporting document guidance and examples	JG	Available via the Locality website
124	Draft Character Assessment framework	JG	Locality guidance and framework circulated, COMPLETE
125	Seek SODC advice on allocated site in NP policies	JG	Discussed 6Oct, COMPLETE
126	Seek SODC advice on duration of their project stages	JG	Brightwell completed in approx. 6 months
127	Refresh understanding of Locality funding process	GMB	COMPLETE
128	Prepare and circulate V4 of draft NP document	JG	
129	Issue revised map of Tetsworth settlement areas	AL	
130	Make notes of character of settlement and countryside areas of parish	All SG	
131	Take photographs representative of parish character	JG	
132	Submit an EoI to Locality for technical support for Site Assessment	JG	
133	Review Project Plan and circulate revised version	GMB	

