TETSWORTH NEIGHBOURHOOD PLAN SG ACTION CHART (As at 26 March 2018)
	Serial
	Action
	Responsible
	Progress

	1-127
	Actions raised during 1st to 23rd SG meetings 
	
	All COMPLETE

	128
	Prepare and circulate V4 of draft NP document
	JG
	Overtaken by pause for professional advice, SUPERSEDED

	129
	Issue revised map of Tetsworth settlement areas
	AL
	Overtaken by alternative, COMPLETE

	130
	Make notes of character of settlement and countryside areas of parish 
	All SG
	Overtaken by issue of V0.3 draft document, COMPLETE

	131
	Take photographs representative of parish character
	JG
	Approx 150 images taken, COMPLETE

	132
	Submit an EoI to Locality for technical support for Site Assessment
	JG
	Application submitted and staffed, COMPLETE

	133
	Review Project Plan and circulate revised version
	GMB
	Update confirmed, distribution in hand, COMPLETE

	134
	Distribute Word version of Character Assessment V0.3
	JG
	Distributed 16 Nov, COMPLETE

	135
	Comment to JG on Character Assessment V0.3 by 5 Dec
	All SG
	Comments as received actioned, COMPLETE

	136
	Incorporate change suggestions into Character Assessment V0.4 ahead of 12 Dec SG meeting
	JG
	V0.4 circulated 10 Dec, COMPLETE

	137
	Arrange AECOM consultant site visit for Site Assessment study
	JG
	In AECOM hands for late Dec 17 or first half Jan 18, COMPLETE

	138
	Seek further SODC advice on site allocation inclusion in NP document
	JG
	Confirmed no obligation for inclusion, COMPLETE

	139
	Investigate creation of shared Google Drive facility for storing and accessing NP documents and information
	RN
	Google Drive facility set up, COMPLETE

	140
	Provide upgraded maps for to JG for Character Assessment
	AL
	Incorporated into V0.5, COMPLETE

	 141
	Provide feedback on V0.4 version of Character Assessment
	AL
	Partly completed, SUPERSEDED

	142
	Advise SG of AECOM consultant site visit plans
	JG
	Visit made by Charlotte Simpson, 4 Jan 18, COMPLETE

	143
	Amend draft Character Assessment document and reissue as V0.6
	JG
	Reissued 10 Jan, COMPLETE

	144
	Review countryside sectors of Character Assessment V0.6
	AL
	Reviewed at SG meeting 19 Feb, COMPLETE

	145
	Revise Character Assessment Countryside Sector maps for clarity
	AL
	In hand by Al3d staff

	146
	Draft Character Assessment Exec Summary and Conclusions
	JG
	Exec Summary agreed sufficient, COMPLETE

	147
	Prepare SG feedback on draft Site Assessment Report
	JG
	SG comments forwarded to AECOM, COMPLETE

	148
	Negotiate support from CFO
	JG
	

	149
	Prepare & deliver NP progress report to Parish Annual Meeting
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